



NARRABRI SHIRE
DISCOVER THE POTENTIAL

Road Maintenance Program
Forecast Period: 1 Week
Date Issued: 17/06/2024

Grader 1	
Primary Location (Road)	Approx. Date
SR022 Braymont Road	w/c 17 June
Grader 2	
Primary Location (Road)	Approx. Date
SR003 Melburra Road	w/c 17 June
Grader 3	
Primary Location (Road)	Approx. Date
SR045 Nowley Road	w/c 17 June
Grader 4	
Primary Location (Road)	Approx. Date
MR357 Rangari Road	w/c 17 June
Grader 5	
Primary Location (Road)	Approx. Date
SR001 Millie Road	w/c 17 June
Grader 6	
Primary Location (Road)	Approx. Date
SR015 Therrribri Road	w/c 17 June
Grader 7	
Primary Location (Road)	Approx. Date
SR046 Doreen Lane	w/c 17 June
Contract Grader 1	
Primary Location (Road)	Approx. Date
-	-
Contract Grader 2	
Primary Location (Road)	Approx. Date
-	-
Contract Grader 3	
Primary Location (Road)	Approx. Date
MR329 Cypress Way	w/c 17 June
Contract Grader 4	

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.



NARRABRI SHIRE
DISCOVER THE POTENTIAL

Road Maintenance Program
Forecast Period: 1 Week
Date Issued: 17/06/2024

Primary Location (Road)	Approx. Date
-	-
Jet Patcher	
Primary Location (Road)	Approx. Date
MR127 Pilliga Road	17 June
Narrabri	18 June
MR357 Rangari Road	19 June
SR030 Culgoora Road	20 June
Hand Patching 1	
Primary Location (Road)	Approx. Date
-	-
Hand Patching 2	
Primary Location (Road)	Approx. Date
-	-
Slashers (x2)	
Primary Location (Road)	Approx. Date
MR133 Killarney Gap Road	w/c 17 June
SR004 Spring Plains Road	w/c 17 June
NSC Slasher	
Primary Location (Road)	Approx. Date
-	-

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.