



**NARRABRI SHIRE**  
DISCOVER THE POTENTIAL

**Road Maintenance Program**  
**Forecast Period: 1 Week**  
**Date Issued: 22/7/2024**

<b>Grader 1</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR085 Dangar Lane	w/c 22 July
<b>Grader 2</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR003 Mellburra Road	w/c 22 July
<b>Grader 3</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR039 Gwabegar Road	w/c 22 July
<b>Grader 4</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR026 Goonbri Road	w/c 22 July
<b>Grader 5</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR001 Millie Road	w/c 22 July
<b>Grader 6</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR015 Therribri Road	w/c 22 July
<b>Grader 7</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR048 Cubbaroo Lane	w/c 22 July
<b>Contract Grader 1</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
<b>Contract Grader 2</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
<b>Contract Grader 3</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
<b>Contract Grader 4</b>	

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.



**NARRABRI SHIRE**  
DISCOVER THE POTENTIAL

**Road Maintenance Program**  
**Forecast Period: 1 Week**  
**Date Issued: 22/7/2024**

Primary Location (Road)	Approx. Date
-	-
<b>Jet Patcher</b>	
Primary Location (Road)	Approx. Date
Tibbereena Street car park	22 July
Gwabegar	23 July
MR357 Rangari Road	24 July
SR061 Turrawan Road	25 July
SR001 Millie Road	26 July
<b>Hand Patching 1</b>	
Primary Location (Road)	Approx. Date
Narrabri	22 July
MR343 Kamilaroi Highway	23 July
SR030 Culgoora Road	24 July
MR127 Old Pilliga Road	25 July
Boggabri	26 July
<b>Hand Patching 2</b>	
Primary Location (Road)	Approx. Date
-	-
<b>Slashers (x2)</b>	
Primary Location (Road)	Approx. Date
SR024 Baan Baa Road	w/c 22 July
SR047 Middle Route Road	22 July
SR048 Cubbaroo Lane	24 July
<b>NSC Slasher</b>	
Primary Location (Road)	Approx. Date
-	-

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.