



NARRABRI SHIRE
DISCOVER THE POTENTIAL

Road Maintenance Program
Forecast Period: 1 Week
Date Issued: 24/6/2024

Grader 1	
Primary Location (Road)	Approx. Date
SR060 Westport Road	w/c 24 June
Grader 2	
Primary Location (Road)	Approx. Date
SR003 Melburra Road	w/c 24 June
Grader 3	
Primary Location (Road)	Approx. Date
SR203 Cudgewa Lane	w/c 24 June
Grader 4	
Primary Location (Road)	Approx. Date
SR022 Braymont Road	w/c 24 June
Grader 5	
Primary Location (Road)	Approx. Date
SR001 Millie Road	w/c 24 June
Grader 6	
Primary Location (Road)	Approx. Date
SR015 Therribri Road	w/c 24 June
Grader 7	
Primary Location (Road)	Approx. Date
SR046 Doreen Lane	w/c 24 June
Contract Grader 1	
Primary Location (Road)	Approx. Date
SR103 Roma Lane	w/c 24 June
Contract Grader 2	
Primary Location (Road)	Approx. Date
-	-
Contract Grader 3	
Primary Location (Road)	Approx. Date
-	-
Contract Grader 4	

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.



NARRABRI SHIRE
DISCOVER THE POTENTIAL

Road Maintenance Program
Forecast Period: 1 Week
Date Issued: 24/6/2024

Primary Location (Road)	Approx. Date
-	-
Jet Patcher	
Primary Location (Road)	Approx. Date
MR127 Pilliga Road	w/c 24 June
SR061 Turrawan Road	w/c 24 June
SR046 Doreen Lane	w/c 24 June
SR029 Yarrie Lake Road	w/c 24 June
Hand Patching 1	
Primary Location (Road)	Approx. Date
MR127 Pilliga Road	w/c 24 June
SR030 Culgoora Road	w/c 24 June
SR010 Old Gunnedah Road	w/c 24 June
SR047 Middle Route Road	w/c 24 June
SR048 Cubbaroo Lane	w/c 24 June
Narrabri	w/c 24 June
Hand Patching 2	
Primary Location (Road)	Approx. Date
-	-
Slashers (x2)	
Primary Location (Road)	Approx. Date
MR133 Killarney Gap Road	w/c 24 June
NSC Slasher	
Primary Location (Road)	Approx. Date
SR045 Nowley Road	w/c 24 June

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.