



**NARRABRI SHIRE**  
DISCOVER THE POTENTIAL

**Road Maintenance Program**  
**Forecast Period: 1 Week**  
**Date Issued: 28/10/2024**

<b>Grader 1</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR015 Therribri Road	30 October
<b>Grader 2</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR304 Tomlinson Lane	28 October
SR183 Tuppiari Road	30 October
<b>Grader 3</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
MR127 Pilliga Road	w/c 28 October
<b>Grader 4</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
<b>Grader 5</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR055 Homestead Road	28 October
<b>Grader 6</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR022 Braymont Road	28 October
<b>Grader 7</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR017 Old Narrabri Road	w/c 28 October
<b>Contract Grader 1</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
<b>Contract Grader 2</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
<b>Contract Grader 3</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.



**NARRABRI SHIRE**  
DISCOVER THE POTENTIAL

**Road Maintenance Program**  
**Forecast Period: 1 Week**  
**Date Issued: 28/10/2024**

<b>Contract Grader 4</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
<b>Jet Patcher</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR019 Maules Creek Road	28 October
MR072 Kamilaroi Highway and MR357 Rangari Road	29 October
SR030 Culgoora Road	30 October
SR004 Spring Plains Road and SR045 Nowley Road	31 October
Narrabri	1 November
<b>Hand Patching 1</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
Narrabri	28 October
SR012 Leards Forest Road and SR010 Old Gunnedah Road	29 October
MR072 Kamilaroi Highway	30 October
Boggabri	31 October
Narrabri	1 November
<b>Hand Patching 2</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR029 Yarrie Lake Road	28 October
SR046 Doreen Lane	29 – 30 October
MR127 Pilliga Road	31 October – 1 November
<b>Slashers (x2)</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
<b>NSC Slasher</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
-	-

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.